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ESTIMATE RUN 03/03/2017

ESTIMATE SUMMARY 13:55:18

CONTID: C20791         ESTIMATE NO: 0006 FINL 2005

PCN: 20791-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 S ACADEMY, NB ON RAMP ACCE PERCENT TIME:

PROJECT NO: STM0252-443                   

I25 S ACADEMY, NB ON RAMP ACCE

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 792,891.91 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 797,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.69

WORK DAYS

WORK DAYS

98.75%

9,872.55

0.00

0.00

1,000.00

$

$

$

$

783,019.36

0.00

783,019.36

0.00

783,019.36

0.00

0.00

783,019.36

0.00

AMOUNT DUE 783,019.36 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2016

08/22/2016

01/13/2017

01/13/2017

03/03/2017

06/16/2016

07/05/2016

07/26/2016

07/27/2016
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PCN: 20791-BID    ESTIMATE RUN 03/03/2017

PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0010 Removal of End Section 2.000

0.000

202-00037  
 

500.002.000

0.00

2.000

EACH

250.00000

0015 Removal of Delineator 4.000

0.000

202-00090  
 

75.004.000

0.00

4.000

EACH

18.75000

0020 Removal of Asphalt Mat 152.000

0.000

202-00220  
 

1,520.00152.000

0.00

152.000

SY  

10.00000

0025 *Removal of Asphalt Mat (Planing) 1,708.000

0.000

202-00240  
 

6,712.441,708.000

0.00

1,708.000

SY  

3.93000

0026 *Removal of Pavement Marking 282.000

0.000

202-00250  
 

846.00282.000

0.00

282.000

SF  

3.00000

0030 *Clean Culvert 3.000

0.000

202-04002  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0035 Embankment Material (Complete In Place) 4,941.000

0.000

203-00060  
 

135,877.504,941.000

0.00

4,941.000

CY  

27.50000

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

125.00000

0045 Blading 8.000

0.000

203-01500  
 

900.008.000

0.00

8.000

HOUR

112.50000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

112.50000
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PCN: 20791-BID    ESTIMATE RUN 03/03/2017

PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Laborer 4.000

0.000

203-02330  
 

175.004.000

0.00

4.000

HOUR

43.75000

0060 Structure Excavation 119.000

0.000

206-00000  
 

2,380.00119.000

0.00

119.000

CY  

20.00000

0065 Filter Material (Class A) 18.000

0.000

206-00510  
 

901.8018.000

0.00

18.000

CY  

50.10000

0070 Topsoil 700.000

0.000

207-00205  
 

6,125.00700.000

0.00

700.000

CY  

8.75000

0075 Stockpile Topsoil 700.000

0.000

207-00210  
 

5,250.00700.000

0.00

700.000

CY  

7.50000

0080 Erosion Log Type 1 (12 Inch) 312.000

0.000

208-00002  
 

4,876.56312.000

0.00

312.000

LF  

15.63000

0085 Silt Fence 1,165.000

0.000

208-00020  
 

4,368.751,165.000

0.00

1,165.000

LF  

3.75000

0090 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

20.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0100 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

43.75000
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PCN: 20791-BID    ESTIMATE RUN 03/03/2017

PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

81.25000

0115 Removal of Trash 6.000

0.000

208-00107  
 

262.506.000

0.00

6.000

HOUR

43.75000

0120 Erosion Control Management 53.000

0.000

208-00207  
 

8,281.2553.000

0.00

53.000

DAY 

156.25000

0125 Reset Ground Sign 1.000

0.000

210-00810  
 

343.751.000

0.00

1.000

EACH

343.75000

0130 *Seeding (Native) 1.700

0.000

212-00006  
 

6,375.001.700

0.00

1.700

ACRE

3,750.00000

0135 *Soil Conditioning 1.700

0.000

212-00032  
 

9,562.501.700

0.00

1.700

ACRE

5,625.00000

0140 *Mulching (Weed Free Straw) 0.500

0.000

213-00004  
 

1,406.250.500

0.00

0.500

ACRE

2,812.50000

0145 *Mulch Tackifier 50.000

0.000

213-00061  
 

250.0050.000

0.00

50.000

LB  

5.00000

0150 *Soil Retention Blanket (Biodegradable Straw/Coconut) 5,635.000

0.000

216-00042  
 

42,262.505,635.000

0.00

5,635.000

SY  

7.50000

0155 Aggregate Base Course (Class 6) 849.000

0.000

304-06007  
 

33,484.56849.000

0.00

849.000

CY  

39.44000

0160 *Stone Matrix Asphalt 305.190

0.000

403-09210  
 

51,586.27305.190

0.00

305.190

TON 

169.03000
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PCN: 20791-BID    ESTIMATE RUN 03/03/2017

PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 580.780

0.000

403-34721  
 

72,237.42580.780

0.00

580.780

TON 

124.38000

0170 *Emulsified Asphalt (Slow-Setting) 108.000

0.000

411-10255  
 

848.88108.000

0.00

108.000

GAL 

7.86000

0175 Geotextile (Drainage) (Class 1) 156.000

0.000

420-00112  
 

780.00156.000

0.00

156.000

SY  

5.00000

0180 Grouted Riprap 69.000

0.000

506-00030  
 

11,488.5069.000

0.00

69.000

CY  

166.50000

0185 Riprap (18 Inch) 42.000

0.000

506-00218  
 

4,399.5042.000

0.00

42.000

CY  

104.75000

0190 24 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01245  
 

3,160.0016.000

0.00

16.000

LF  

197.50000

0195 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

597.781.000

0.00

1.000

EACH

597.78000

0200 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

100.00000

0205 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

0.000

EACH

475.00000

0206 Added Item (Lump Sum)/ 36" RCP and RCES 1.000

0.000

900-00014  
 

5,972.581.000

0.00

1.000

L S 

5,972.58000

0210 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

3.50000
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PCN: 20791-BID    ESTIMATE RUN 03/03/2017

PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Delineator (Type II) 23.000

0.000

612-00002  
 

431.2523.000

0.00

23.000

EACH

18.75000

0220 *2 Inch Electrical Conduit 1,250.000

0.000

613-00200  
 

20,137.501,250.000

0.00

1,250.000

LF  

16.11000

0225 *Wiring 1.000

0.000

613-10000  
 

12,222.221.000

0.00

1.000

L S 

12,222.22000

0230 *Luminaire (LED) 5.000

0.000

613-13000  
 

14,444.455.000

0.00

5.000

EACH

2,888.89000

0235 *Light Standard Aluminum (40 Foot) 5.000

0.000

613-30400  
 

22,222.205.000

0.00

5.000

EACH

4,444.44000

0240 *Light Standard Foundation 5.000

0.000

613-40010  
 

6,111.105.000

0.00

5.000

EACH

1,222.22000

0245 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000

0.000

614-01578  
 

375.001.000

0.00

1.000

EACH

375.00000

0250 *Construction Surveying 1.000

0.000

625-00000  
 

10,417.001.000

0.00

1.000

L S 

10,417.00000

0251 *Construction Surveying (Hourly) 13.000

0.000

625-00001  
 

1,300.0013.000

0.00

13.000

HOUR

100.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

83,382.121.000

0.00

1.000

L S 

83,382.12000

0260 Public Information Services (Tier I) 0.000

0.000

626-01101  
 

0.000.000

0.00

0.000

L S 

1,500.00000
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PCN: 20791-BID    ESTIMATE RUN 03/03/2017

PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0261 *Added Item (Lump Sum)/ Public Information Services 
(Special)

1.000

0.000

900-00014  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0265 *Pavement Marking Paint 13.000

0.000

627-00001  
 

1,733.2913.000

0.00

13.000

GAL 

133.33000

0270 *Modified Epoxy Pavement Marking(Inlaid) 14.000

0.000

627-00009  
 

5,988.9214.000

0.00

14.000

GAL 

427.78000

0275 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

22.78000

0280 *Traffic Control Inspection 104.000

0.000

630-00007  
 

23,110.88104.000

0.00

104.000

DAY 

222.22000

0285 *Traffic Control Management 41.000

0.000

630-00012  
 

25,055.5141.000

0.00

41.000

DAY 

611.11000

0290 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

61.11000

0295 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

3,666.7422.000

0.00

22.000

EACH

166.67000

0300 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

1,333.326.000

0.00

6.000

EACH

222.22000

0305 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,666.671.000

0.00

1.000

EACH

6,666.67000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,777.781.000

0.00

1.000

EACH

2,777.78000
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PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Drum Channelizing Device 60.000

0.000

630-80360  
 

3,866.4060.000

0.00

60.000

EACH

64.44000

0320 Concrete Barrier (Temporary) 1,512.000

0.000

630-80370  
 

68,040.001,512.000

0.00

1,512.000

LF  

45.00000

0325 *Traffic Cone 100.000

0.000

630-80380  
 

1,111.00100.000

0.00

100.000

EACH

11.11000

0330 *Mobile Attenuator 4.000

0.000

630-85041  
 

2,333.324.000

0.00

4.000

DAY 

583.33000

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

9,872.580

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 *F/A Asphalt Cement Cost Adjustment -95.010

0.000

700-70019  
 

-95.01-95.010

0.00

-95.010

F A 

1.00000

0355 F/A Quality Incentive Payment -14,844.620

0.000

700-70025  
 

-14,844.62-14,844.620

0.00

-14,844.620

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: STM0252-443                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0361 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 751,094.330.00760,966.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,625.001.000

0.00

1.000

EACH

15,625.00000

0370 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

15,625.00000

0371 Field Lab (CL 1) 1.000

0.000

620-00011  
 

14,425.001.000

0.00

1.000

EACH

14,425.00000

0375 Sanitary Facility 1.000

0.000

620-00020  
 

1,875.001.000

0.00

1.000

EACH

1,875.00000

CAT 31,925.000.0031,925.00CURRENT AMT0400 $ $ $

$ 783,019.330.00$792,891.91$CURRENT AMTPROJECT TOTAL


